

Scope of Work | QP NewsLetter

Project: Website Design & Development for QP NewsLetter (IT Community Learning Platform)

Date: September 2026

1. Executive Summary

The primary objective of this project is to design and develop **QP NewsLetter**, a comprehensive IT Community Learning Platform. This platform will serve as a unified hub for developers, sysadmins, and tech enthusiasts to access weekly educational resources, industry news, community events, and downloadable newsletter archives.

The project involves creating a high-performance, developer-centric digital experience driven by a headless WordPress architecture. By utilizing an interconnected taxonomy system, the platform will seamlessly route users from weekly tech tips to related community events and in-depth tutorials.

2. Scope of Work, Deliverables and Timelines

2.1 Research & Discovery

Finalization of technical requirements, target audience personas, and content routing logic for the unified hub structure.

2.2 Iterative Wireframes

Mapping out the user journeys with interactive wireframes for desktop and mobile, focusing on the discovery of weekly tips.

2.3 Website UX/UI Design

Applying the "Deep Slate Gray" dark-mode aesthetic and component UI styling to all approved wireframes. Typography will include JetBrains Mono for code blocks and clean Sans-serif for body text.

HOW DESIGN ROUNDS WORK: We provide iterative presentation checkpoints covering initial concept evaluation, typographic selection, and final polish before sign-off.

2.4 Website Functionalities

2.4.1 General Functionalities

Implementation of the global tech_tag taxonomy system seamlessly connecting all content types. Responsive Image handling with strict aspect-ratio wrappers to prevent layout shifts.

IMPORTANT NOTE ON HEADLESS ARCHITECTURE: The platform will be built utilizing a

headless WordPress backend.

IMPORTANT NOTE ON ACF JSON SYNC: We will configure ACF PRO meta fields utilizing stable 13-character hex keys for database stability.

IMPORTANT NOTE ON ACCESSIBILITY: Rigorous WCAG 2.1 AA accessibility auditing will be performed.

2.4.2 Specific functionalities

- **Blog Hub:** Architecture for in-depth tutorials, developer thoughts, and estimated reading times.
- **News Hub:** Streamlined feeds for industry updates, software releases, and critical ecosystem alerts.
- **Events Calendar:** Separation of upcoming and past events, handling both in-person venues and virtual meeting links.
- **Resources Directory:** Hosting for downloadable files, cheat sheets, and external references categorized by skill level.
- **Newsletter Archive:** Dedicated repository for weekly digital dispatches featuring one-click PDF downloads for offline reading.

2.5 How we manage UX and Content

To deliver the lightning-fast performance required by a developer-centric audience, **QP NewsLetter** utilizes a headless WordPress architecture. This approach separates the backend content creation environment from the front-end user experience, allowing us to manage UX and content with absolute precision.

- **Block-Based Content Authoring:** Administrators will author weekly tips, news roundups, and in-depth tutorials using a strictly customized Gutenberg block-based editor. By constructing layouts through dedicated Gutenberg blocks, we ensure that every paragraph, code snippet, and tech_tag is treated as a distinct, reusable data object. This guarantees that data entered once can be seamlessly routed to both the live website hub and the downloadable PDF newsletter archive.
- **Component-Driven Frontend Delivery:** The frontend consumes the structured backend data—combining the Gutenberg blocks and ACF PRO meta fields—and renders it utilizing modern semantic HTML and Tailwind CSS. UI elements are built as isolated components to ensure the "Deep Slate Gray" and "Cyberpunk Blue" aesthetics remain perfectly consistent.
- **Zero Layout Shift:** Media handling is managed through strict aspect-ratio wrappers. This prevents content from jumping as it loads, preserving a high-end, native-app feel for the reader.

2.6 Training

Administrator training on the weekly tip upload process and managing the subscriber data workflows.

2.7 Domain Management and Hosting

Configuration of managed cloud hosting, automated weekly backups, and live deployment to the production server.

2.8 Development Methodology

Our 7-step process ensures a streamlined delivery from Discovery through UX/UI, Backend/Frontend build, QA, and final Handover.

2.9 Deliverables and Payment Milestones

Total Investment: **\$20,000 + GST**

- **Deposit (30% - \$6,000):** Project Commencement & Discovery.
- **Milestone 1 (30% - \$6,000):** UX/UI Design & Wireframe Approval.
- **Milestone 2 (30% - \$6,000):** Backend & Frontend Build Completion (including formatting of existing TAPPC Newsletters Lists).
- **Final (10% - \$2,000):** QA Testing, Training & Deployment.

2.10 Indicative Timeline

The estimated timeline for this scope is **8 to 10 weeks**.

2.11 Variations and Delays

To ensure the **QP NewsLetter** platform is delivered on time and within the allocated budget, this section outlines how we handle project adjustments and timeline shifts.

- **Scope Variations:** Any feature requests, design changes, or technical integrations that fall outside the approved deliverables listed in Section 2.4 will be treated as a project variation. Examples include adding new Custom Post Types beyond the agreed tech_tag architecture, integrating third-party APIs or ERP systems, or requests for additional design rounds beyond the approved phases.
- **Project Delays:** Our 8 to 10-week timeline relies on timely collaboration. Project timelines may be extended if feedback on design milestones takes longer than 3 business days, if there are delays in providing required administrative assets (such as the final TAPPC Newsletters subscriber lists), or due to unforeseen technical limitations from third-party hosting.
- **Resolution Process:** If a variation is requested or a delay occurs, the project manager will temporarily pause the affected development sprint and issue a formal Variation Document outlining any additional costs and adjusted delivery dates for approval before work resumes.

2.12 Project Management

A dedicated project manager will oversee the communication, milestones, and deliverable handovers throughout the 8 to 10-week engagement.

3. The Project Team

Rhysin Villahermosa

WordPress Developer

Rhysin holds a Bachelor of Science in Information Technology (BSIT) and brings 4 years of dedicated experience in web development. Specializing in WordPress ecosystems, Rhysin will act as the lead engineer for this project. His primary responsibilities include architecting the headless backend, configuring the Advanced Custom Fields (ACF) data structures, mapping the tech_tag taxonomy, and ensuring the weekly publishing workflows for tips, news, and learning resources perform seamlessly.

4. Responsibility

To ensure a smooth execution of the 8 to 10-week timeline, both parties agree to the following core responsibilities throughout the project lifecycle.

Marameo Design Responsibilities:

- Execute all UX/UI design, headless WordPress backend configuration, and frontend component development as defined in the scope.
- Ensure all data schemas (ACF PRO meta fields, Gutenberg block architecture, and tech_tag taxonomy) are rigorously tested, stable, and built to WCAG 2.1 AA accessibility standards.
- Maintain clear, weekly communication via the dedicated project manager regarding milestone progress.
- Provide comprehensive handover training for the editorial team.

Client Responsibilities:

- Provide consolidated feedback and approval on wireframes, visual designs, and development milestones within the agreed 3-business-day window to prevent project delays.
- Supply all necessary administrative assets prior to Milestone 2, including existing domain registrar access and the final TAPPC Newsletters subscriber lists for data formatting and import.
- Provide the initial editorial content (Weekly Learning, Tips, and News) required for populating the live staging environment during the final QA testing phase.

5. Approval

By signing below, both parties agree to the deliverables, methodologies, timeline, and the **\$20,000 + GST** investment outlined in this Scope of Work for the QP NewsLetter platform.

For the Client:

Name: _____

Title: _____

Signature: _____

Date: _____

For Marameo Design:

Name: _____

Title: _____

Signature: _____

Date: _____